ID	Task Name	Start	Finish
1	Purdah	03/04/2017	28/04/2017
2	Local Election - 4th May	04/05/2017	04/05/2017
3	**Development Alternative RoW Operating Model/s**	**01/12/2016**	**30/03/2018**
4	Identify alternative and best practice operating models and structures	01/12/2016	30/12/2016
5	Develop alternative operating models	01/12/2016	31/01/2017
6	Produce a framework for appraising alternative models	01/02/2017	28/02/2017
7	Undertake an options appraisal on alternative models	01/02/2017	31/03/2017
8	Finalise operating model	01/03/2017	28/04/2017
9	Prepare Business Case for Project Sponsor and Cllr Deaville	01/03/2017	28/04/2017
10	Implementation of new model (except staffing)	03/04/2017	30/03/2018
11	**Identify Alternative Country Park Operating Model/s**	**01/12/2016**	**26/04/2018**
12	Discussions with interested parties/stakeholders	01/12/2016	31/03/2017
13	Development of contract templates	02/01/2017	31/03/2017
14	Deadline for Expressions of Interest	01/03/2017	31/03/2017
15	Prosperous Staffordshire Select Committee – 3rd March	03/03/2017	03/03/2017
16	Expressions of Interest Panel Meetings (i.e. selection)	01/03/2017	31/03/2017
17	Carry out due diligence on selected organisation/s	03/04/2017	30/05/2017
18	Prepare Business Case for Project Sponsor and Cllr Winnington	01/05/2017	30/06/2017
19	Cabinet if key decision required	01/08/2017	30/08/2017
20	Finalise contracts	01/05/2017	26/04/2018
21	**Combined Activity**	**03/04/2017**	**30/04/2018**
22	Develop a draft revised structure	03/04/2017	28/04/2017
23	Staff and Stakeholder Engagement	03/04/2017	30/03/2018
24	New model goes live	02/04/2018	30/04/2018