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Staffordshire and Stoke on Trent Archive Service: Staffordshire History Centre
Project Update
Recommendation(s)
1. That the committee notes the update on the Staffordshire History Centre project.
Report of Deputy Chief Executive and Director for Families and Communities
(Staffordshire County Council) and Director of Housing and Community
Services (Stoke on Trent City Council)
Reasons for Recommendations
Summary
2. Work on the Staffordshire History Centre Project has continued to make progress
since meeting Joint Archives Committee on 6 February 2020. A review of project
work and the programme has been completed informed by the necessary changes
resulting from the impact of the COVID-19 pandemic. All public services closed from
23 March and the Archives and Heritage staff have been working from home,
however this has this was ensured that the project is able to continue.
3. Changes to the programme and the way work is completed have been discussed
with the National Lottery Heritage Fund (NLHF). With their agreement the timetable
for submission of the round two application has moved to 23 November assuming
enough progress can be achieved.
Audience research
4. Two pieces of work have been commissioned to appoint consultants to deliver
work for the project. The Audience Agency were appointed to carry out audience
research and develop a marketing strategy for the Staffordshire History Centre
project. Robin Johnson was appointed to review the learning aspects of the activity
plan, with a focus on the work carried out with schools. These consultants started
work at the end of February following approval from NLHF.
5. The Audience Agency have been affected by COVID-19 restrictions. They are
currently operating a furlough system whereby staff are working in cohorts, three
weeks on, three weeks off. This has understandably delayed progress, so the
timetable has been extended to the end of July, with capacity to review work post
mid-term review. The Audience Agency have completed an initial report using
analysis of data from service membership and mailing lists, a total of 776 users.

6. Data has been used to produce mapping sets: pinpoint, drivetime and distance
quartile, and drivetime & distance band. This data shows the median drive time is 37
minutes and drive distance 21 miles. 75% of users are within range of 69
minutes/51 miles
7. An Audience Spectrum Profile has been completed: highest percentages are
‘Commuterland Culturebuffs’, ‘Dormitory Dependables’, ‘Home & Heritage’ and ‘Trips
& Treats’ A Mosaic Profile has been produced: highest percentages are ‘Country
Living’, ‘Senior Security’, ‘Prestige Positions’ and ‘Domestic Success’.
8. This data is now being analysed by the History Centre Core Project Team to feed
into the Business Plan and Activity Plan. The Audience Agency will also use the data
to inform the Marketing Strategy for the project which they are commissioned to
produce.
9. An online survey produced by the Audience Agency was launched on 20 May and
is being promoted through all our channels: website, newsletters, social media feeds.
We are also using Staffordshire County Council’s news feeds. The Audience
Agency are sharing via their social media feeds and will be promoting via targeted
paid Facebook advertising. By 5 June we had received 302 responses and we are
confident we will reach a minimum of 400 respondents. The closing date is 21 June.
The Service asks respondents if they are willing to take part in further consultation
through focus groups either online or by telephone. Lockdown restrictions
permitting, we are planning ‘doorstep’ in-person interviews to take place in June in
Abbots Bromley. Again the data gathered will inform the Business, Activity and
Interpretation Plans for the Project.
Learning
10. The contract timetable has been extended until the end of July due to COVID -19
and subsequent difficulties in undertaking and completing work with partners. We
have looked at different ways of working with volunteers. A Facebook private group
was trialled, but some refused to use it, so a new online Learning Blog was launched
with new content several times a week: https://shcvolunteers.wordpress.com/ . The
blog is a way of keeping volunteers engaged and offering learning and development
opportunities.
11. Our consultant, Robin Johnson, has made real progress in contacting schools.
He has established a good relationship Entrust Education, Staffordshire who work in
partnership with local schools, academy trusts and the County Council providing
specialist expertise and advice. Entrust are supporting the bid wherever possible especially in the area of identifying, targeting and contacting potential partner
schools.
12. Since the end of March there has been a Staffordshire teacher survey to assess
the needs and demands of local schools in order to influence the History Centre’s
learning programme going forward. The survey link was sent to a list of selected
Staffordshire schools, targeting Stafford schools with an over 50% free school meal
ratio, and Staffordshire schools with over 50% ESOL speakers on roll. The survey
link was also sent out to selected Staffordshire schools by Entrust and a link was put

on the SHC webpage. Feedback has been universally positive from the schools that
have so far responded (30 in total) and certain themes and attitudes are becoming
clear, such as the need for the new SHC to be a place of ‘awe and wonder’ for
children and the need to offer joined up object, archive and rare book based learning
sessions. Full results of the survey will be in the learning plan however the response
is encouraging and compliments the aims and objectives of the SHC. The NLHF
mentors commented that this was the highest response rate they had seen from
schools recently as they are a notoriously difficult audience to engage due to the
time constraints for teachers.
13. Seven ‘virtual’ learning sessions have been written exclusively using images
from the collections of Staffordshire Archives and Heritage on the following themes:
 Mystery Staffordshire Objects
 Staffordshire Timeline
 Staffordshire Portraits
 Victorian Stafford gaol
 Discover your local area
 Design your own manuscript
 Create your own coat of arms
In addition a children’s evaluation exercise has been drafted for digital use Just 3
words_Just 3 Things which aims to elicit very simple feedback from students.
14. The aim of these pilot activities is to test out some basic concepts of audience
engagement techniques with heritage collections and schools. Teachers have been
asked to give honest feedback on the sessions so that we can use their opinions to
inform the learning plan going forward. Schools have also been asked to confirm that
they are happy to work with us on developing sessions further. Once the results of
the pilot workshops have been analysed a draft learning plan will be written by the
end of June, with time in July set aside for a final report.
Conservation Plan
15. A review of the Conservation Management Plan (CMP) for the buildings is
complete with some minor revisions including:
 Updated section about suggestion to split listing of 18 & 19 Eastgate Street; this
was investigated with Historic England and deemed too complex and potentially
costly.
 Addition of more emphasis that the project is repair and conservation and
restoration of original features of the listed building
 Use video and photos to document and record the exposure of the original fabric
once bookcases are removed and use this to help interpret the building.
 Make reference to the Access Audit which was completed.
 Include assessing current ecology of garden and investigating potential positive
environmental impact.
16. A revised CMP for collections has just been completed by the consultant and is
being reviewed by the Core Project Team. Both plans should be completed by the
end of June.

Design and Interpretation
17. The Project team have remained in contact with the architects, Pringle Richards
Sharratt (PRS), who completed the original design work. They will be completing a
review of the design work in line with any changes arising from the audience
research, activity and interpretation plans. Some new work has been commissioned
to look at the garden and landscape to create a habitat for pollinators and a wildlife
corridor. Whilst small in scale it will have a positive effect on the environment and
meet both NLHF and Staffordshire County Council environmental outcomes.
18. The project team have discussed a review of the Interpretation Plan with
Imagemakers, who were the original designers. This will include consideration of the
impact of COVID-19 to future proof spaces should restrictions still be in place or be
resumed. It will include more analysis of the customer route through spaces and
customer experience. It will include interpretation of the garden and restoration of the
William Salt Library building. This work will commence once data from the audience
research is finalised.
Business and Evaluation Plans
19. Initial work has begun on the Business Plan and the remaining sections depend
on the audience research data, results of the surveys, and work on the Activity Plan.
The consultant who worked on the original evaluation plan is on standby to review
the plan once more work has been completed on the Activity Plan.
William Salt Library collection work
20. In January additional hours were confirmed for one of the archivists at
Staffordshire Record Office to release the Assistant Librarian to focus on preparing
the collection for relocation. The Assistant Librarian was cataloguing and relocating
items to enable them to be moved as a series. This work was interrupted as public
services were closed from 23 March. Some work has continued but not on physical
collections. The volunteer preservation work has also ceased.
21. Plans are in place for some staff to return to offices in June subject to a risk
assessment being signed off. This will enable some work to resume however the
archivist is retiring on 6 July. Volunteers are unlikely to return before the end of the
development phase. The team are now assessing whether another member of staff
can be allocated additional hours to ensure the preservation work can continue.
Timescales
22. The review of the programme in light of COVID-19 means the new key dates
are:




Presentation of Audience Research to SHC Project Board by Audience
Agency 22 July 2020
Draft reports review by SHC Project Board August 2020
Mid-stage review late September 2020



Assuming sufficient progress is achieved submission of Round 2 application
23 November.

The project team continue to meet regularly with NLHF mentors to review progress
and the above schedule is subject to change based on their advice.

Appendix 1
Equalities implications:
The National Archives, stakeholders, partners and staff have been involved in
development of the project.
Legal implications:
Nominations to the development trust will be confirmed by legal teams in both
authorities and taken through the appropriate corporate route.
Resource and Value for money implications:
The delivery of the Staffordshire History Centre will enable the Archive and Heritage
Service to achieve a sustainable model for the future and deliver the MTFS saving of
£468,000.
Risk implications:
There is a risk that funding will not be secured for any of the options. This will impact
upon the accreditation status of the Archive and Heritage Service.
Climate Change implications:
The project balances online access and physical access to services and collections
to offer options for remote use and not necessarily travel to multiple locations. Any
new buildings will be compliant with modern standards for energy efficiency and
minimise impacts on climate change. The project includes elements to improve the
outcomes for wildlife and the environment.
Health Impact Assessment screening:
The project will offer opportunities for volunteers to get involved and add value to the
service with support and accredited training programmes from staff. Volunteering
provides many social benefits for individuals which can impact positively on health.
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