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Key Key Milestone 

Feb ‐ Sept 24

Strategy for Special Provision Timeline 
May‐23 Jun‐23 Jul‐23 Aug‐23 Sep‐23 Oct‐23 Nov‐23 Dec‐23 Jan‐24

Co‐Design  

Formal 
Consultation

 Cabinet 
Approval

Expressions of 
Interest (EOI) From 

Educational 
Settings To 

Develop SEDIS 

Deliver/ 
Implement

Comms & Eng

School Holidays

Consult on SEDIS Model ‐
17/05 ‐ 05/07

Eval
uate

17/07 Feedback and  
comments from Consultation 
evaluated and outcome fed 

back to all partners.

Comms & Engagament and Collaborative working with education settings, health & social care professionals, parents/Carers & CYP  ( Co‐design & co‐production)

Early Successes

Submissions of EOI & Evaluation

26/09 End of Call In period

Implementation November 23 ‐ End Aug 24Development of Implementation Plan & Preparations 

Design Phase 2 ‐ People, Pathway, Process, Paperwork, Potential

01/09 Full 
implementation 

complete

21/12 Contracts executed by all parties

Test

28/11 Successful settings notified

Special School Additional Provision Development

Review & 
Refine

26/09 Cabinet Decision on proposed Strategy


