

2017/18 Extra Investment - Pothole Progress Tracker (October 2017)

Hot-spot patching and resurfacing programme

	Road Name	Location	District / Borough Area	County Councillor	Programme Delivery period	RAG	Comments	29-May 05-Jun	12-Jun 19-Jun	26-Jun 03-Jul	10-Jul 17-Jul	24-Jul 31-Jul	14-Aug 21-Aug	28-Aug 04-Sep	11-Sep 18-Sep 25-Sep	02-Oct 09-Oct 16-Oct	23-Oct 30-Oct	06-Nov 13-Nov	20-Nov 27-Nov 04-Dec	11-Dec 18-Dec	25-Dec 01-Jan	15-Jan 22-Jan	29-Jan 05-Feb	19-Feb 26-Feb	05-Mar 12-Mar	26-Mar
	Sawpit Lane Rawnsley Road	Brocton Rawnsley	Milford - Clir Frank Finlay Rawnsley - Bill Hardman and Claire Peake	John Francis Graham Burnett	Q2 Q1	Completed	Completed to plan Completed to plan																+++	++	+++	_
		1	Potters Cross - Clirs Gary Mander, Lyn Hindley, John Irving Bell, Ian			Completed	completed to plan															++	+++	+++-4		+
D4221	Silver Birch Drive	Kinver	Sadler, Virginia Webb, Henry Willimas and Paul Woodisee.	Victoria Wilson	Q2/3	Not Started	On target																			
B5016	Station Road	Barton Turn, Barton Under Needwood	Mercian - Clirs. Michael Greatorex, Andrew James and Richard Kingstone.	Julia Jessel	Q2	Completed	Completed - Start date was moved as a result of the closure we have in place at Branston Locks																			
U5058	Pennine Drive (incl. Greenfields)	Cannock	Cannock West - Doug Smith, Paul Snape, Hyra Sutton	Paul Snape	Q2	Completed	Completed to plan																			
C259	School Lane	Coven	Brewood and Coven - Clir Joyce Bolton Clir Diane Holmes Clir Wendy Sutton	Mark Sutton	Q2/3	Completed	Completed to plan																			
C0001	Winghouse Lane	Tittensor	Stafford	Jeremy Pert	Q2/3	In Progress	On site - to plan															++	+++	+++		+ +
			Heath Hayes East and Wimblebury - Alan Dean, Colin Lea, Diane																							
A5190	Cannock Road, Five Ways Island	Heath Hayes	Todd Norton Canes - Mike Hoare, John Preece, Zaphne Stretton	Johnny Mcmahon	Q2	Completed	Completed to plan																			
B5368	Church Lane	Knutton		Derick Huckfield Tony Eagles	Q2/3	In Progress	On site - to plan																		Ш	
C0252	Baswich lane	Stafford	Baswich - Clirs Ann Edgeller	John Francis	Q3	Not Started	Still awaiting confirmation of a start date as a result of a third party (Canals River Trust).																			
D1496	Lindale Drive	Wombourne	Wombourne North and Lower Penn - Clirs Bary Bond, Alan Hinton and Robert Reade	Mike Davies	Q2	Completed	Completed to plan																			
	Hill Top	Hednesford	Hednesford South - Paul Woodhead	Graham Burnett	Q2	Completed	Completed to plan													tt.		++				t
A460	Rugeley Road	Hednesford	Hednesford North - Sheila Cartwright, Doris Grice, Alan Pearson	Graham Burnett	Q3	In Progress	On target																			
	Norton Hall Lane / Church Road Brownhills Rd / Norton East Rd / Beaumont Rd	Norton Canes	Norton Canes - Mike Hoare, John Preece, Zaphne Stretton	Johnny Mcmahon	Q3/4	In Progress	On target		++	+	++	++	+							+	+++	++-		++	+++	++
C0369	R'bout	Norton Canes	Norton Canes - Mike Hoare, John Preece, Zaphne Stretton	Johnny Mcmahon	Q3	Completed	Completed to plan																			
A34	Walsali Road	Great Wyrley	Great Wyrley Landywood - Clir Ray Perry Clir Kath Williams	Kath Perry	Q3	Completed	Completed to plan																		П	
A460	Sandy Lane	Rugeley	Hagley - Michelle Dudson and Christine Martin	Alan Dudson	Q3	Completed	Completed to plan																			
A41 / A464	Newport Rd / Holyhead Rd	Perton	Perton Dippons - Clir Keith James	Robert Marshall Keith James	Q3	In Progress	On target																			
			Cannock South - Maureen Freeman, John Kraujalis, Paul Witton																			++-	+++	++++		++
B5012	Park Road	Cannock	Cannock West - Doug Smith, Paul Snape, Hyra Sutton	Paul Snape	Q2	Completed	Completed to plan																	++	\square	\square
A5190	Bridge Cross Road	Burntwood	Bridge Cross Road, Burntwood falls into several Wards: Summerfield & all Saints word of Lichfield District Council: Clir Mas Breada. Constable Clir Rachard Monorogh Clir Achard Monorogh Clir Da Evan Clir Mas Maraha Mallan Chasetown ward of Lichfield District Council: Clir Mas Maraha Mallan Chasetown ward of Lichfield District Council: Clir Bharan Burarchicus Clir Bharan Burarchicus	Helen Fisher/Sue Woodward	Q2	Completed	Comeleted to plan																			
D4169	Chandler Avenue	Kinver		Victoria Wilson	Q2	Completed	Completed to plan															++		++	+++	++
U2077	High Street (NUL Town Centre)	Newcastle	NUL Town Centre - Cllr Elizabeth Shenton	Stephen Sweeney	Q4	Not Started	Design/Christmas embargo delay																			
U6056	Chartwell	Tamworth	Mercian - Clirs. Michael Greatorex, Andrew James and Richard Kingstone.	Jeremy Oates	Q3/4	Not Started	On target																			
D1255	Hillside Rd, St Edwards Rd	Cheddleton	Cheddleton Ward	Michael Worthington	Q3/4	Not Started						++		++								++-		++		+
U5051		Bridgtown	Cannock South Clir Mrs Heather Tranter	Paul Snape	Q3/4	Not Started	On target																			
A461/ A5127	Sainte Foy Avenue / Birmingham Road roundabout	Lichfield	Leomansley - Clirs. Andy Smith, Iain Eadie and Bob Awty	Colin Greatorex	Q3/4	Not Started	On target																			
U3016	Douglas Road West	Stafford	Coton - Clirs Jack Kemp and Louise Nixon	Maureen Compton	Q3	Not Started			++													++-		++-	++	+
U5050	Surrey Close	Cannock	Cannock South - Maureen Freeman, John Kraujalis, Paul Witton	Paul Snape	Q3/4	Not Started	On target										Π_									
	Wedgwood Street	Wolstanton	Wolstanton - Clirs Trevor Johnson and David Woolley	John Cooper	Q3	Not Started	On target On target		-++		+	+	+	++	++					+				++	+++	+
U5065 U2075	Clarion Way Milbourne Drive	Cannock Clayton	Cannock North - Gordon Alcott, Frank Allen, Jessica Cooper Clayton - Cllrs Andrew Parker and Stephen Sweeney	Derek Davis Stephen Sweenev	Q4 Q4	Not Started Not Started			++	+	+	+	+					+ + +		+		++-	┢╋╋╋	++	+++	++
U6056	Godolphin	Tamworth	Mercian - Clirs. Michael Greatorex, Andrew James and Richard Kingstone.	Jeremy Oates	Q4/1	Not Started	May be delivered in 18/19 financial year																		ШŢ	
U6056	Glyndeborne	Tamworth	Mercian - Cllrs. Michael Greatorex, Andrew James and Richard Kingstone.	Jeremy Oates	Q4/1	Not Started	May be delivered in 18/19 financial year																			
A527	Brampton Road	Newcastle	May Bank - Cllrs John Tagg and Simon Tagg	Trevor Johnson	Q4/1	Not Started	May be delivered in 18/19 financial year																			T
D2540	Hawthornden Manor Mews	Uttoxeter	Heath - Clirs. Michael Greatorex, Andrew James and Richard Kingstone.	David Brookes	Q4/1	Not Started	May be delivered in 18/19 financial year															4			F	
U6056	Kentwell	Tamworth	Mercian - Clirs. Michael Greatorex, Andrew James and Richard Kingstone.	Jeremy Oates	Q4/1	Not Started	May be delivered in 18/19 financial year Start date may be delayed, awaiting	-++	++	\square	++	++	+	+	++	++	++-			+		++	┝┼╋┝	41	+++	+
A521 U6056	Uttoxeter Road Island jnc A50	Blythe Bridge Tamworth	Forsbrook - Mercian - Clirs. Michael Greatorex, Andrew James and Richard Kingstone.	Ross Ward Jeremy Oates	Q4/1 Q4/1	Not Started	Highway England road space dates.	+	++	+	++	++		++	+			\square	++	++		++-	┝┼╇┥	┼╆┙	┢┥┼	+
	20.101		meronar one, methael oreatorex, Andrew James and KEnard Kingstone.	ouromy Gales	5(4/1	.vor Staned	May be delivered in 18/19 financial year		++	+	\rightarrow	++		++			+	\square		++		++-	+++	$+ \mathbf{P}$	┍┻┷	44
	Gawsworth	Tamworth	Mercian - Cllrs. Michael Greatorex, Andrew James and Richard Kingstone.	Jeremy Oates	Q4/1	Not Started	May be delivered in 18/19 financial year																			