

February 2nd 2022

SACRE DEVELOPMENT PLAN and AS PLAN

Staffordshire SACRE							
Chair	Michael Metcalf			Date Range for completion:	June 2021 – September 2022		
Commissioned support adviser	Mary Gale						
Self-evaluation:				Self-evaluation:			
Objective	Activities	Time scale	Led by	Success criteria	Evidence	Evaluation Feb 2022	RAG updated Feb 2022
1. New members become familiar with roles and responsibilities	Attendance at 3 annual meeting	July 2021- Summer 2022	Chair and consultant	SACRE members are familiar with roles and responsibilities	Through meetings, knowledge is evidenced of the process	As meeting are convened then new members become familiar with their roles.	A+
2. SACRE are made aware of current philosophy regarding RE and CW	Update information received at meetings	July 2021- Summer 2022	Chair and consultant	SACRE members are aware of current philosophy regarding RE and CW	Through meetings, knowledge is increased.	This is always an update at each meeting and is ongoing	A+
3. Review of the Agreed Syllabus-system and processes review	Familiarisation of procedures and processes regarding review. Seek clarification on funding and agreement from SCC to carry out the review.	July 2021	Chair	SACRE members are familiar with procedures and processes regarding review. Funding is identified.	Through meetings, knowledge is evidenced of the process. Budget is monitored	This is underway	G
4. ASC conference is convened	ASC members confirmed. ASC conference delegates meet and the outcomes minuted x3 Agreement on next steps eg working party identified	July 2021- September 2021	Chair and consultant	ASC members are identified and attend ASC first conference meeting and next steps identified. Working party members identified	Minutes of ASC. Feedback from the working party under	These are underway and 2 to date have been held	G

					Agenda item of November 2021 and Feb 2022 SACRE meeting		
5. ASC working party meet	Working party meet in virtual environment and become familiar with current AS and its content	October 2021	Chair and consultant	Working party re familiarise itself with content of current 2016 AS	Feedback from the working party under Agenda item of November 2021 and 2022 February SACRE meeting	Feedback is presented at Feb meeting	A++
6. Engagement with stakeholders	Review of opportunities for greater and more effective engagement. Virtual meeting with stakeholders. Survey sent to 300 plus schools.	Autumn Term 2021-Spring 2022	Chair and consultant Chair and consultant. Consultant	Engagement activities - opinion and debate on current AS. Survey results provide information	Feedback minuted under Agenda item of November 2021 and February 2022 meeting Feedback minuted under Agenda item of November 2021 and February 2022 SACRE meeting	On-going	A++
7. Content of current AS reflected upon and modified if appropriate.	Current AS reflected upon and modified if appropriate in light of feedback from stakeholders	Autumn Term 2021-Spring 2022	Chair and consultant.	ASC delegates feel confident in their decisions about modified. Stakeholder's views on modified content sought.	Feedback minuted under Agenda item of November 2021 and February 2022 SACRE meeting	On going	Was Red now Amber
8. Draft versions of 2022 syllabus produced for scrutiny and agreed on.	ASC	June 2022	Chair and consultant.		New 2022 AS is available and completed by graphics department	Future intention	R

9. Launch of AS -	Launch of AS -schools receive copies of the AS and reassurance on dates of roll out.	July 2022	LA with Entrust and members of SACRE		New AS is utilised in schools.	Future intention	R
Impact Summary				Area/s for further development			