

7th February 2024

SACRE DEVELOPMENT PLAN and Agreed Syllabus PLAN

Staffordshire SACRE							
Chair	Michael Metcalf			Date Range for completion:	November 23- November-24		
Commissioned support adviser	Mary Gale						
Self-evaluation:	Amber board			Self-evaluation:			
Objective	Activities	Time scale	Led by	Success criteria	Evidence	Evaluation Nove 2022	RAG in Feb 2024
1. New members become familiar with roles and responsibilities	Attendance at 3 annual meeting	Nov 23- Nov 24	Chair and consultant	SACRE members are familiar with roles and responsibilities.	Through meetings, knowledge is evidenced of the process and procedures of SACRE	As meeting are convened then new members become familiar with their roles.	RED
2. SACRE are made aware of current philosophy regarding RE and CW and resources under key issues	Update information received at meetings	Nov 23- Nov 24	Chair and consultant	SACRE members are aware of current philosophy regarding RE and CW and resources to assist.	Through meetings, knowledge is increased.	This is always an update at each meeting and is ongoing	Amber

3. Support for the Agreed Syllabus (AS)	Workshops delivered on diversity aspects through Engaging with Islam resources and Christianity resources	Nov 23- Nov 24	Trainer x2	Target schools receive half day or full day support	Through workshops, knowledge is increased in line with AS	This is underway	Amber
4. Culham St Gabriel grant utilised	Training of leaders on EDI aspects in schools x6 workshops	Jan 24- autumn 24	Trainers x2	School leaders become more aware of AS and its connection with EDI aspects	Evaluations and dissemination of information	This will start in February and March 2024	Red
5. Understanding of Equity/Equality, Diversity and Inclusion	SACRE members to increase their knowledge of these aspects	Feb 24- Feb 25	Consultant and Trainer	SACRE members become more aware of AS and its connection with EDI aspects	Evaluations and dissemination of information	This will be highlighted in February, June & November 2024	Red
6. Development of websites to share resources including AS and reports. Entrust and SACRE	Information shared with website providers. Resources updated	Nov 23- Nov 24	Clerk and consultant	Websites up and running x2 SACRE members able to access information through one website for SACRE information and one for resources through Entrust. Link for Entrust https://www.entrust.education/Page/35474 Link for SACRE https://www.staffordshire.gov.uk/Education/SACRE/Home.aspx	Stakeholders use of website	Feedback is presented at June and November 2024 meeting	Red

7. Engagement with RE Hubs and stakeholders	Attendance at Hub meetings and NATRE meetings and NASACRE and AREIAC meetings	Nov 23- Nov 24	Consultant and RE HUB leaders	Increased engagement and quality assurance of information shared	Up to date resources utilised in schools.	Feedback is presented at Feb/June and November 2024 meeting	Amber
Impact Summary				Area/s for further development			